UAS Integration in the NAS Project - Project Overview by Johnson, Chuck
UAS	  Integra,on	  in	  
the	  NAS	  Project	  
Project	  Overview	  
Presented by: Mr. Chuck Johnson 
Project Manager, UAS Integration in the NAS 
NASA Advisory Council - Aeronautics Committee 
Dryden Flight Research Center 
April 14, 2011 
4/14/2011	   1	  
https://ntrs.nasa.gov/search.jsp?R=20110013355 2019-08-30T16:06:07+00:00Z
Project	  History	  
•  Planning/Advocacy	  within	  Agency	  and	  Administra,on	  from	  
January,	  2009	  to	  February,	  2010	  
•  FY11	  President’s	  	  Budget	  released	  February,	  2010	  
–  New	  Project	  established	  at	  $30M	  per	  year	  
•  Brieﬁng	  by	  Ms.	  Marion	  Blakey	  to	  the	  NASA	  Advisory	  CommiSee	  
on	  April	  28,	  2010	  
•  NRC	  Mee,ng	  of	  Experts	  accomplished	  on	  August	  5,	  2010	  
•  Formula,on	  Review	  accomplished	  October	  21,	  2010	  
•  Acquisi,on	  Strategy	  Panel/Acquisi,on	  Strategy	  Mee,ng	  
accomplished	  October	  22,	  2010	  
•  Delta	  Formula,on	  Review	  accomplished	  on	  December	  16,	  2010	  
•  Project	  start	  delayed	  during	  Con,nuing	  Resolu,on	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UAS	  NAS	  Access	  Ac1vi1es	  Underway	  During	  CR	  
These	  eﬀorts	  will	  provide	  immediate	  Beneﬁts	  to	  the	  
UAS	  Community	  
•  American	  Recovery	  and	  Reinvestment	  Act	  (ARRA)	  tasks	  
•  Roadmap	  work	  
•  NASA	  Research	  Announcements	  (NRAs)	  
•  Small	  Business	  Innova1ve	  Research	  (SBIR)	  Subtopics	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ARRA Tasks!
ARRA	  funds	  provided	  by	  ARMD	  ($6.00M)	  and	  SMD	  ($0.75M)	  are	  
being	  leveraged	  to	  provide	  immediate	  beneﬁts	  to	  the	  Project	  
and	  JPDO	  	  
Tasks:	  
•  UAS	  State	  of	  the	  Art	  in	  today’s	  NAS	  
•  Consolidated	  ConOps	  
•  NextGen	  UAS	  ConOps	  
•  Gap	  Analysis,	  Consolidated	  ConOps	  against	  today’s	  NAS	  
•  Modeling	  and	  Simula,on	  Infrastructure	  and	  tools	  development	  
•  Communica,on	  and	  Avionics	  infrastructure	  Improvements	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Roadmap Work!
•  JPDO	  
–  Working	  with	  JPDO	  to	  develop	  a	  research,	  development	  and	  
demonstra,on	  (RD&D)	  roadmap	  for	  UAS	  access	  to	  the	  NAS	  due	  to	  OMB	  
by	  the	  end	  of	  FY11.	  	  The	  RD&D	  roadmap	  will	  provide	  the	  founda,on	  for	  
a	  technology	  roadmap	  necessary	  for	  the	  overall	  Na,onal	  Roadmap	  for	  
UAS	  access	  into	  the	  NAS	  and	  NextGen.	  
•  FAA	  
–  Working	  with	  FAA	  and	  key	  stakeholders	  to	  deﬁne	  success	  and	  to	  ensure	  
that	  a	  Na,onal	  Roadmap	  is	  created	  which	  includes	  (at	  a	  minimum)	  
policy,	  procedures,	  and	  technology.	  	  These	  areas	  of	  concentra,on	  need	  
to	  be	  integrated	  to	  show	  all	  ac,vi,es	  required	  for	  UAS	  to	  be	  safely	  
integrated	  into	  the	  NAS	  and	  NextGen.	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NRA Tasks and SBIR Subtopics!
•  NRA	  UAS	  solicita1on	  supplements	  project	  objec1ves	  	  
–  ARMD	  (Two	  step	  solicita1on)	  	  
–  Favorable	  community	  response	  	  
–  25	  Mar	  Invita,ons	  to	  Step	  2	  were	  issued	  for	  selected	  Step	  1	  
proposals	  
–  Awards	  4th	  qtr	  FY11	  
–  SMD	  (One	  step	  solicita1on)	  	  
–  ROSES	  Process	  
•  One	  SBIR	  Subtopic	  for	  UAS	  Integra1on	  in	  the	  NAS	  
–  Technology	  areas	  addressed	  
–  UAS	  Model	  Construc,on	  from	  Real,me	  Surveillance	  Data	  
–  Distributed	  System	  for	  Rapid	  Collec,on	  of	  Human-­‐in-­‐the-­‐Loop	  
Simula,on	  Data	  
–  Cer,ﬁed	  control	  and	  non-­‐payload	  communica,ons	  (CNPC)	  system	  
–  System	  for	  Rapid	  or	  Automated	  UAS	  Flight	  Planning	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NAS Project!
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Developing/Con1nuing	  Collabora1on	  and	  Partnerships	  
Integrated	  Systems	  Research	  Program	  
• 	  	  	  UAS	  Project	  Formula,on	  Direc,on	  














UAS Integration in the 
NAS Project!
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Airspace	  Systems	  Program	  
• 	  	  	  Concepts	  and	  Technology	  Development	  
Project	  
• 	  	  	  Separa,on	  Assurance	  














UAS Integration in the 
NAS Project!
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Avia1on	  Safety	  Program	  
• 	  	  	  Developing	  collabora,ons	  with	  applicable	  
projects	  and	  research	  














UAS Integration in the 
NAS Project!
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Fundamental	  Aeronau1cs	  Program	  
• 	  	  	  Developing	  collabora,ons	  with	  applicable	  
projects	  and	  research	  


















• 	  	  	  Developing	  engagement	  s	  through	  
robust	  NRA	  investment	  














UAS Integration in the 
NAS Project!
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UAS Integration in the 
NAS Project!
Industry	  
• 	  	  	  Developing	  engagement	  through	  NRAs	  and	  SBIR	  
• 	  	  	  Seeking	  wider	  consor,um-­‐like	  industry	  teaming	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UAS Integration in the 
NAS Project!
Other	  Government	  Agencies	  (including	  FFRDCs)	  
FAA	  –	  AVS	  (UAPO),	  ATO	  (ATO-­‐P	  including	  FAATC)	  
JPDO	  



















UAS Integration in the 
NAS Project!
Interna1onal	  
• 	  	  	  Developing	  interna,onal	  rela,onships	  
• 	  	  	  ICAO,	  EUROCAE,	  NATO	  
• 	  	  	  ONERA,	  DLR	  
• 	  	  	  UVSI	  
• 	  	  	  Australian	  Research	  Centre	  for	  Aerospace	  Automa,on	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UAS Integration in the 
NAS Project!
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Project	  Ac1vi1es	  If	  Execu1on	  is	  Delayed	  Un1l	  FY12	  
Core	  team	  (about	  15	  individuals)	  will	  con1nue	  to:	  
•  Complete	  the	  ARRA	  tasks	  
•  Work	  with	  the	  JPDO	  and	  associated	  government	  agencies	  tasked	  by	  
OMB	  to	  complete	  and	  deliver	  an	  R&D	  Roadmap	  for	  UAS	  NAS	  access	  
by	  the	  end	  of	  FY11	  
•  Work	  with	  the	  FAA,	  other	  government	  agencies,	  and	  industry	  to	  
develop	  a	  Na1onal	  Roadmap	  for	  UAS	  access	  including	  policy,	  
procedures,	  and	  technology.	  
•  Con1nue	  to	  expand	  on	  partnerships	  both	  domes1cally	  and	  
interna1onally	  including	  other	  government	  agencies,	  industry,	  
standards	  commi_ees,	  NATO,	  DLR,	  ONERA,	  	  EUROCAE,	  and	  others	  
•  Award	  NRAs	  and	  SBIRs	  	  which	  will	  enhance	  our	  Project	  deliverables	  
and	  provide	  signiﬁcant	  beneﬁts	  to	  the	  UAS	  community	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UAS	  Integra1on	  in	  the	  NAS	  
Vision	  
•  A	  global	  transporta,on	  system	  which	  
allows	  rou,ne	  access	  for	  all	  classes	  of	  
Unmanned	  Aircrah	  Systems	  	  
Mission	  
•  U,lize	  integrated	  system	  level	  tests	  in	  a	  
relevant	  environment	  to	  reduce	  
technical	  barriers	  related	  to	  the	  safety	  
and	  opera,onal	  challenges	  of	  
Unmanned	  Aircrah	  Systems	  (UAS)	  
Na,onal	  Airspace	  System	  (NAS)	  
•  Work	  with	  key	  stakeholders	  to	  deﬁne	  
necessary	  deliverables/products	  to	  
help	  enable	  UAS	  access	  to	  the	  NAS	  
Technology	  Development	  Areas	  
•  Separa,on	  Assurance,	  Human	  Systems	  
Integra,on,	  Communica,ons,	  
Cer,ﬁca,on,	  Integrated	  T&E	  
Key	  Stakeholders	  	  
•  UAS	  ExCom,	  FAA,	  JPDO,	  Standards	  and	  
Regulatory	  Organiza,ons	  
Time-­‐frame	  for	  Impact	  2015	  to	  2025	  
Assess	  the	  
applicability	  to	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Integrated  Test and Evaluation 
Human-in-the-loop Simulations and Flight Test Series 
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Separa1on	  Assurance	  
•  	  Goals	  
–  Demonstrate	  NextGen	  algorithm	  eﬀec,veness	  for	  UAS	  opera,ons	  
–  Determine	  the	  eﬃcacy	  of	  diﬀerent	  separa,on	  assurance	  func,onal	  
alloca,on	  paradigms	  for	  UAS	  in	  NextGen	  	  
•  Objec1ves	  
–  Assess	  the	  applicability	  to	  UAS	  and	  the	  performance	  of	  NASA	  NextGen	  
separa,on	  assurance	  concepts	  in	  ﬂight	  tests	  with	  realis,c	  latencies	  
and	  trajectory	  uncertainty	  
–  Assess	  how	  NextGen	  separa,on	  assurance	  systems	  with	  diﬀerent	  
func,onal	  alloca,ons	  perform	  for	  UAS	  in	  mixed	  opera,ons	  with	  
manned	  aircrah	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Separa1on	  Assurance	  
•  Technical	  Challenge	  
–  Safely	  and	  seamlessly	  integrate	  UAS	  into	  NextGen	  
separa1on	  assurance	  
•  Cruise	  speeds,	  turn	  rates,	  climb/descent	  performance	  diﬀerent	  
from	  manned	  aircrah	  
•  Diﬀerent	  missions	  than	  manned	  aircrah	  
•  Communica,on	  and	  control	  latency	  
•  Transi,ons	  of	  control	  between	  humans	  and	  automa,on	  
•  Procedural	  compa,bility	  with	  air	  traﬃc	  control	  system	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Human	  Systems	  Integra1on	  	  
•  Goal	  
–  Develop	  the	  database,	  by	  instan,a,ng	  proof	  of	  concept	  GCS,	  to	  
work	  with	  standards	  organiza,ons	  on	  recommended	  guidelines	  for	  
GCS	  integra,on	  in	  the	  NAS	  
•  Objec1ves	  
–  Develop	  a	  research	  test-­‐bed	  and	  database	  to	  provide	  data	  and	  proof	  
of	  concept	  for	  GCS	  opera,ons	  in	  the	  NAS	  
–  Coordinate	  with	  standards	  organiza,ons	  to	  develop	  human	  factors	  
guidelines	  for	  GCS	  opera,on	  in	  the	  NAS	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Human	  Systems	  Integra1on	  	  
•  Technical	  Challenges	  
–  Database	  and	  Proof	  of	  Concept:	  	  
•  Display	  airspace	  informa,on	  without	  increasing	  workload	  	  
–  Address	  UAS	  characteris,cs	  that	  make	  them	  diﬀerent	  from	  
manned	  aircrah	  
»  Limited	  in-­‐situ	  sensory	  input	  
–  Assess	  human-­‐automa,on	  interac,on	  and	  responsibility	  
between	  onboard	  automa,on	  and	  the	  aircrah	  operator	  
–  Human	  Factors	  Guidelines:	  	  
•  Develop	  standard	  against	  which	  to	  assess	  UAS	  ground	  control	  
sta,ons	  	  
–  	  Current	  UAS	  GCS	  interfaces	  are	  aircrah	  speciﬁc,	  non-­‐standard	  
–  	  Lack	  of	  standardized	  airspace	  informa,on	  displays	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Communica1ons	  
•  Goal	  
–  Validate	  secure	  scalable	  robust	  datalinks	  within	  allocated	  frequency	  
spectrum	  for	  UAS	  	  
•  Objec1ves	  
–  Develop	  data	  and	  ra,onale	  to	  obtain	  appropriate	  frequency	  spectrum	  
alloca,ons	  to	  enable	  the	  safe	  and	  eﬃcient	  opera,on	  of	  UAS	  in	  the	  NAS	  
–  Develop	  and	  validate	  candidate	  UAS	  secure	  safety	  cri,cal	  command	  &	  
control	  	  (C2)	  system/subsystem	  test	  equipment	  which	  complies	  with	  
UAS	  interna,onal/na,onal	  frequency	  regula,ons,	  ICAO	  Standards	  and	  
Recommended	  Prac,ces,	  and	  FAA/RTCA	  Minimum	  Opera,onal	  
Performance	  Standards/Minimum	  Avia,on	  System	  Performance	  
Standards	  for	  UAS	  
–  Perform	  analysis	  to	  support	  recommenda,ons	  for	  integra,on	  of	  safety	  
cri,cal	  C2	  system	  and	  ATC	  communica,ons	  to	  ensure	  safe	  and	  eﬃcient	  
opera,on	  of	  UAS	  in	  the	  NAS	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Communica1ons	  
•  Technical	  Challenge	  
–  Validate	  new	  UAS	  spectrum	  and	  data	  link	  communica1ons	  to	  enable	  
UAS	  integra1on	  in	  the	  NAS	  
•  Currently,	  UAS	  are	  managed	  through	  excep,ons	  and	  are	  opera,ng	  
using	  DoD	  frequencies,	  amateur	  bands,	  or	  unlicensed	  Instrument/
Scien,ﬁc/Medical	  frequencies.	  None	  of	  these	  frequency	  bands	  are	  
designated	  for	  safety	  and	  regularity	  of	  ﬂight	  
•  UAS	  require	  new	  frequency	  spectrum	  alloca,ons	  and	  a	  new	  data	  
communica,ons	  system	  which	  is	  both	  secure	  and	  scalable	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Cer1ﬁca1on	  
•  Goal	  
–  Recommend	  airworthiness	  requirements	  and	  type	  design	  criteria	  for	  
UAS	  to	  facilitate	  safe	  opera,on	  in	  the	  NAS	  
•  Objec1ves	  
–  Deﬁne	  a	  UAS	  classiﬁca,on	  scheme	  and	  approach	  to	  determining	  
airworthiness	  requirements	  (FAR	  xx.1309)	  applicable	  to	  all	  UAS	  digital	  
avionics	  
–  Provide	  recommenda,ons	  for	  hazard	  and	  risk-­‐related	  data	  collec,on	  
to	  support	  development	  of	  type	  design	  criteria	  and	  standards	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Cer1ﬁca1on	  
•  Technical	  Challenges	  
–  	  Airworthiness	  
•  The	  current	  aircrah	  classiﬁca,on	  scheme	  and	  corresponding	  
airworthiness	  requirements	  are	  not	  directly	  applicable	  to	  the	  full	  
range	  UAS	  
–  Hazard	  and	  Risk-­‐Related	  Data	  
•  LiSle	  UAS	  speciﬁc	  data	  (incident,	  accident,	  and	  reliability)	  exists	  in	  
a	  civil	  context	  to	  support	  development	  of	  standards	  and	  
regula,ons.	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Integrated	  Test	  &	  Evalua1on	  
•  Goal	  
–  Integrate	  and	  test	  concepts,	  technologies,	  and	  capabili,es	  in	  relevant	  
environments	  that	  can	  enable	  UAS	  access	  to	  the	  NAS	  
•  Objec1ves	  
–  Integrate	  and	  test	  mature	  concepts	  from	  the	  technical	  elements	  to	  
demonstrate	  and	  test	  viability	  
–  Evaluate	  the	  performance	  of	  the	  research	  in	  a	  relevant	  environment	  	  
(full	  mission	  human-­‐in-­‐the-­‐loop	  simula,ons	  and	  ﬂight	  tests)	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Integrated	  Test	  &	  Evalua1on	  
•  Technical	  Challenges	  
–  Crea1on	  of	  an	  appropriate	  test	  environment	  
–  Integra1on	  of	  the	  technical	  research	  to	  probe	  and	  evaluate	  the	  	  	  	  
concepts	  
–  Coordina1on	  and	  priori1za1on	  of	  facility	  and	  aircrae	  schedules	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Summary	  
The	  goal	  of	  the	  UAS	  Integra1on	  in	  the	  NAS	  Project	  is	  to	  contribute	  
capabili1es	  that	  reduce	  technical	  barriers	  related	  to	  the	  safety	  and	  
opera1onal	  challenges	  associated	  with	  enabling	  rou1ne	  UAS	  
access	  to	  the	  NAS	  
•  Leveraging	  Current	  NASA	  Investments	  
–  UAS	  NAS	  Access	  Ac,vi,es	  Underway	  will	  provide	  immediate	  beneﬁts	  to	  
the	  UAS	  community	  
•  Partnership	  Plan	  
–  NASA	  has	  engaged	  key	  stakeholders	  in	  the	  planning	  of	  this	  project	  and	  will	  
con,nue	  to	  do	  so	  to	  leverage	  assets	  of	  OGA’s,	  industry	  and	  academia	  to	  
execute	  plan	  
•  Technical	  Plan	  
–  Technical	  elements	  have	  been	  veSed	  with	  stakeholders	  and	  are	  
complementary	  eﬀorts	  
–  Project	  will	  employ	  a	  two-­‐phased	  approach	  in	  which	  valida,on	  of	  key	  
technical	  elements	  will	  be	  assessed	  in	  Phase	  1;	  	  Phase	  2	  will	  focus	  on	  
maturing	  and	  tes,ng	  technical	  foci	  in	  relevant	  environments	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